December 6, 2007 Serial Letter: KFM-LET-000351

California Department of Transportation
SFOBB — E2T1 Project

333 Burma Road

Oakland, CA 94607

Attention: Pedro Sanchez

Reference: SAS E2/T1 Foundation Project
Caltrans Contract No 04-0120E4
KFM Job No. 364/4347

Subject: NOPC #5 Proposed Hearing Date
Dear Pedro,

Kiewit/FCl/Manson AJV (KFM) acknowledges there isinsufficient time to prepare for a Disputes
Resolution Board (DRB) hearing on Notice of Potential Claim (NOPC) #5 tentatively scheduled with
the Board for December 11 or 12, 2007. KFM strongly believesit remains in the best interests of
both parties to have a DRB hearing on thisissue. KFM proposes to schedule a hearing for NOPC #5
for the week of February 4, or early the week of February 11, 2008.

KFM requests the Department consider this alternative and, if acceptable, commit to the proposed
hearing timeframe. KFM believes the proposed timeframe would allow both parties to concentrate on
completion of the work, allow enough time for proper preparation of hearing materials, and would not
interfere unreasonably with contract completion efforts. Please note that KFM personnel will have
conflicts due to company meetings late in the week of February 11, 2008 and the entire week of
February 25, 2008.

Thank you for your consideration and desire to most effectively resolve thisissue. We are prepared to
discuss at your earliest convenience any agreements that would have to be made to accommodate this
proposal.

Sincerely,
KIEWIT/FCI/MANSON, a JV

Dan Proctor
Construction Manager

Cc: file
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